COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 18/ 2017

ESTI MATE SUMVARY 08: 04: 36
CONTI D C20777 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20777-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TI VE ALLOW 46 WORK DAYS
Vi gh In Motion Repl acenent PERCENT TI ME: 93. 48 ORI G TI VE ALLOW 40 WORK DAYS
PRQJECT NO I TS SW1-624
I TS WM SCALE APPROACH UPGRADE
NAVE OF RQAD:
PRQJECT COUNTI ES: CLEAR CREEK MESA
CONTRACTOR:
GLASER ELECTRI C COVPANY, LLC PAY PERI OD ENDI NG 04/ 18/ 2017 DATE TI ME STARTED 08/ 01/ 2016
12525 E. JAM SON PLACE , # 8 DATE LET 05/ 26/ 2016 DATE WORK BEGAN 08/ 01/ 2016
DATE AWARDED 07/ 06/ 2016 DATE TI ME STOPPED 12/ 02/ 2016
DATE CONTRACT EXECUTED 07/ 20/ 2016 DATE ACCEPTED 12/ 02/ 2016
ENGL EWOOD CcO 80112 (303) 790- 4555 DATE NOTI CE TO PROCEED 08/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 792, 921. 21 PARTI Ol PATI NG $ 774,074.75 $ 78, 879. 67
AWARD PRQJECT AM: $ 670, 208. 81 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 97. 62% TOTAL EARNI NGS 774, 074. 75 78, 879. 67
FUNDS AVAI LABLE: $ 18, 846. 46 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 774,074.75 78, 879. 67
TOTAL CLAI VB $ 0.00 RETAI NAGE -10, 053. 13 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 764, 021. 62 78, 879. 67
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 764, 021. 62 78, 879. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 78, 879. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20777-BI D ESTI MATE RUN 04/ 18/ 2017
PRQJECT: I TS SW1-624 ESTI MATE NO 0003 08: 04: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00170 *C&rinding And Texturing Concrete Pavenent 1, 141. 000 1,141. 000
SY 0. 000 0. 00
4. 40000 1, 141. 000 5, 020. 40
0010 202-00210 *Renoval of Concrete Pavenent 554. 500 554. 500
SY 0. 000 0. 00
46. 20000 554. 500 25, 617.90
0015 202-00220 *Renoval of Asphalt Mat 36. 500 220. 500
SY -184. 000 -9, 310. 40
50. 60000 36. 500 1, 846. 90
0020 202- 00250 *Renoval of Pavenent Marking 1, 970. 000 1, 432. 000
SF 538. 000 5,918. 00
11. 00000 1, 970. 000 21, 670. 00
0025 202-00827 Renoval of Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
360. 00000 1. 000 360. 00
0030 203-01597 Pot hol i ng 2. 000 1. 000
HOUR 1. 000 567. 30
567. 30000 2.000 1, 134. 60
0035 208- 00002 *Erosion Log Type 1 (12 Inch) 454. 000 454. 000
LF 0. 000 0. 00
9. 04000 454. 000 4,104. 16
0040 208-00035 *Aggregat e Bag 65. 000 65. 000
LF 0. 000 0. 00
11. 17000 65. 000 726. 05
0045 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 320. 00000 2.000 2, 640. 00
0050 208-00106 *Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 50000 0. 000 0. 00
0055 212-00006 *Seedi ng (Native) 0. 400 0. 400
ACRE 0. 000 0. 00
20, 140. 00000 0. 400 8, 056. 00



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20777-BID ESTI MATE RUN 04/ 18/ 2017
PRQJECT: I TS SW1-624 ESTI MATE NO 0003 08: 04: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioning 0. 400 0. 400
ACRE 0. 000 0. 00
43, 710. 00000 0. 400 17, 484. 00
0065 213-00003 *Mil ching (Weed Free) 0. 400 0. 400
ACRE 0. 000 0. 00
17, 710. 00000 0. 400 7,084. 00
0070 213-00061 *Mil ch Tacki fier 80. 000 80. 000
LB 0. 000 0. 00
55. 00000 80. 000 4, 400. 00
0075 304- 06007 *Aggregat e Base Course (C ass 6) 10. 300 10. 300
CY 0. 000 0. 00
69. 32000 10. 300 714.00
0080 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 591. 000 591. 000
SY 0. 000 0. 00
176. 00000 591. 000 104, 016. 00
0085 613-01200 2 Inch Eectrical Conduit (Plastic) 162. 000 140. 000
LF 22.000 609. 18
27.69000 162. 000 4,485.78
0090 613-07000 Pul | Box (Special) 7.500 7.500
EACH 0. 000 0. 00
594. 25000 7.500 4, 456. 88
0095 613-07023 Pul | Box (24"x36"x24") 1. 000 1. 000
EACH 0. 000 0. 00
2,231. 00000 1. 000 2,231.00
0100 614-72875 Loop Detector Wre 2,560. 000 1, 885. 000
LF 675. 000 4, 056. 75
6. 01000 2,560. 000 15, 385. 60
0105 614- 73005 Piezo (Electric) (dass I1) 4. 000 4.000
EACH 0. 000 0. 00
2,629. 00000 4. 000 10, 516. 00
0110 614-86733 *Wei gh-1n-Mtion Station (Type I11) 1. 000 1. 000
LS 0. 000 0. 00
50, 906. 00000 1. 000 50, 906. 00



CONTI D Q0777

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 20777-BI D ESTI MATE RUN 04/ 18/ 2017
PRQJECT: I TS SW1-624 ESTI MATE NO 0003 08: 04: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-86734  *W%igh-1n-Notion Station (Type 111) 4.000 3. 000
EACH 1. 000 43, 019. 50
43, 019. 50000 4. 000 172,078. 00
0120 621-00450 *Det our Pavenent 292. 000 292. 000
SY 0. 000 0. 00
129. 26000 292. 000 37,743.92
0125 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
155, 608. 00000 1. 000 155, 608. 00
0130 627-00008 *Modi fi ed Epoxy Pavenent Marking 8. 520 3. 750
GAL 4.770 4, 459. 95
935. 00000 8.520 7,966. 20
0135 627-00011 *Pavenent Marking Paint (Waterborne) 16. 330 15. 120
GAL 1.210 126. 53
104. 57000 16. 330 1, 707. 63
0140 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 180. 800 105. 000
SF 75. 800 2,501. 40
33. 00000 180. 800 5, 966. 40
0145 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
30. 80000 0. 000 0. 00
0150 630- 00003 *Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0155 630- 00007 *Traffic Control Inspection 21.000 18. 000
DAY 3. 000 1, 485. 00
495. 00000 21. 000 10, 395. 00
0160 630-00012 *Traffic Control Managenent 35. 000 29. 000
DAY 6. 000 6, 600. 00
1, 100. 00000 35. 000 38, 500. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 5. 000
EACH 0. 000 0. 00
33. 00000 5. 000 165. 00



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20777-BID ESTI MATE RUN 04/ 18/ 2017
PRQJECT: I TS SW1-624 ESTI MATE NO 0003 08: 04: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 80342 *Construction Traffic Sign (Panel Size B) 25. 000 25. 000
EACH 0. 000 0. 00
33. 00000 25. 000 825. 00
0175 630-80343 *Construction Traffic Sign (Panel Size C 7.000 7.000
EACH 0. 000 0. 00
33. 00000 7.000 231.00
0180 630-80355 *Portabl e Message Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0185 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0190 630- 80360 *Drum Channel i zi ng Devi ce 68. 000 68. 000
EACH 0. 000 0. 00
44. 00000 68. 000 2,992. 00
0195 630-80370 *Concrete Barrier (Tenporary) 408. 000 408. 000
LF 0. 000 0. 00
44. 00000 408. 000 17, 952. 00
0200 630-80380 *Traffic Cone 40. 000 40. 000
EACH 0. 000 0. 00
5. 50000 40. 000 220. 00
0205 630-85010 *| npact Attenuator (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
3, 080. 00000 1. 000 3, 080. 00
0210 700- 70010 F/ A M nor Contract Revisions 18, 846. 460 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20777-BI D ESTI MATE RUN 04/ 18/ 2017
PRQJECT: I TS SW1-624 ESTI MATE NO 0003 08: 04: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70025 F/A Quality Incentive Payment 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosion Control 1,992. 870 1, 992. 870
F A 0. 000 0. 00
1. 00000 1,992. 870 1,992.87
0240 202- 00500 Rem Port Present Str 2. 000 0. 000
EACH 2.000 2,407. 84
1, 203. 92000 2.000 2,407. 84
0250 202-00700 Rem Li ght Standard 3. 000 0. 000
EACH 3. 000 670. 98
223. 66000 3. 000 670. 98
0255 412-14000 Sawi ng and Seal i ng Joints 538. 000 0. 000
LF 538. 000 5, 880. 34
10. 93000 538. 000 5, 880. 34
0260 626-00100  Mbbilization (wo Autopay) 1. 000 0. 000
LS 1. 000 551. 50
551. 50000 1. 000 551. 50
0265 630-80335  Barricade (3 MA) (Tenp) 2.000 0. 000
EACH 2.000 330. 00
165. 00000 2.000 330. 00
0270 630-85041 Mobi | e Attenuat or 11. 000 0. 000
DAY 11. 000 4, 345. 00
395. 00000 11. 000 4, 345. 00
0275 900- 00012 Added Item (Foot)/ Pvnt Mg Tape (Inst) 3, 600. 000 0. 000
LF 3, 600. 000 2,232.00
0. 62000 3, 600. 000 2,232.00
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CONTI D: 0777
PCN: 20777-BI D ESTI MATE RUN 04/ 18/ 2017
PRQJECT: I TS SW1-624 ESTI MATE NO 0003 08: 04: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0280 900- 00012 Added Item (Foot)/ Rem Pvnt Mng Tape 2, 760. 000 0. 000
LF 2, 760. 000 2,428.80
0. 88000 2, 760. 000 2,428.80
CAT 0200 CURRENT AMI  $ 792,921.21 % 78,879.67 $ 774,074.75
PRQIECT TOTAL CURRENT AMI $ 792,921.21 % 78,879.67 $ 774,074.75



